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July 13, 2022 Project No. CF167-1906 
 
 
Ms. Madi Novak 
Remedial Project Manager, Superfund and Emergency Management Division 
U.S. Environmental Protection Agency, Oregon Operations Office 
805 SW Broadway, Suite 500 
Portland, OR  97205-3331 
 
Subject: Q2 April 1–June 30, 2022 Quarterly Progress Report, Arkema Project Area 
 Administrative Settlement Agreement and Order on Consent for Remedial 

Design at the River Mile 7 West Project Area 
 U.S. EPA Region 10 CERCLA Docket No. 10-2020-0054 
 
Dear Ms. Novak: 
 
On behalf of Legacy Site Services LLC (LSS), agent for Arkema Inc. (Arkema), Integral 
Consulting Inc. (Integral) prepared this quarterly progress report for work performed on 
the Arkema Project Area.  This progress report is being submitted in accordance with 
Section 4.1 of Appendix A1, Arkema Statement of Work for the Administrative Settlement 
Agreement and Order on Consent for Remedial Design at the River Mile 7 West Project 
Area (CERCLA Docket No. 10-2020-0054) entered into by Arkema and the U.S. 
Environmental Protection Agency (EPA) with an effective date of February 21, 2020. 

a) Actions that have been taken toward achieving compliance with the Settlement:   

– On April 1, 2022, Integral, on behalf of LSS, sent a revised sewer buffer memo to 
Madi Novak at EPA and followed up with EPA regarding the request for 
individual data validation reports for 2021 data. 

– On April 4, 2022, EPA approved Field Change Request (FCR)-17, Vibracore 
Step-Outs into the Navigation Channel, submitted on March 30, 2022. 

– On April 5, 2022, LSS continued Phase 1 Arkema vibracore sampling in RM7Wa. 

– On April 7, 2022, Chris Castelli of the Oregon Department of State Lands (DSL) 
sent an email to LSS indicating that Condition 12.16, of 63309-RAAA (the 
Oregon DSL permit), had been met.  Condition 12.16 states the following:  
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Sewer Main Buffer. Holder shall not commence work within the 
area identified as “Sewer Main Buffer” in Exhibit E; until such time 
that a Sewer Main Avoidance Plan is reviewed and concurred with 
by the City of Portland and submitted to the State upon 
concurrence.” 

– On April 13, 2022, Integral, on behalf of LSS, submitted the Q1 2022 quarterly 
progress report to EPA. 

– On April 14, 2022, EPA, as part of the continuing development of the Remedial 
Design Guidelines and Considerations document, sent LSS guidelines to 
evaluate uncertainties in sediment management area delineations. 

– On April 25, 2022, EPA approved a request from LSS for additional step-out 
cores 150 ft from Stations SC-56-O, SC-60-O, and SC-64-O. 

– On April 26, 2022, EPA approved a request from LSS for additional step-out 
cores 150 ft from Stations SC-52-O2, SC-47-O, SC-47-O2, SC-67-O2, and SC-72-O2. 

– On April 30, 2022, Integral, on behalf of LSS, sent a sediment coring update to 
EPA for the sampling period April 4–28, 2022. 

– On May 3, 2022, EPA approved a request from LSS for step-in cores SC-60-O1 
and SC-64-O1.    

– On May 4, 2022, EPA approved a request from LSS to reoccupy SC-36 to collect 
sediment samples for chlorobenzene analysis. 

– On May 6, 2022, EPA approved a request from LSS for step-in core SC-56-O1. 

– On May 10, 2022, EPA approved FCR-18, Vibracore Step-Outs and Step-Ins to 
Delineate Chlorobenzene, submitted on May 9, 2022. 

– On May 11, 2022, Integral, on behalf of LSS, sent a sediment coring update to 
EPA for the sampling period May 3–6, 2022. 

– On May 26, 2022, Integral requested a meeting with EPA and LSS to discuss 
Phase 1 and 2 process, scheduling, reporting, and planning. 

– On June 1, 2022, EPA, LSS, and Integral had a conference call meeting to discuss 
Phase 1 and 2 process, scheduling, reporting, and planning. 

– On June 3, 2022, per EPA’s request, Integral, on behalf of LSS, provided an email 
summarizing the HxCDF risk issues. 
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– On June 23, 2022, Integral, on behalf of LSS, provided an email to EPA regarding 
changes to the investigation schedule as a result of changes in subcontractor 
availability. 

b) List of all results of validated sampling, tests, and all other data received or 
generated by Respondent Arkema to comply with the Settlement: 

– Continued to receive preliminary riverbank soil data.   

– Continued to receive preliminary sediment data.  

c) List of all deliverables that Respondent Arkema submitted to EPA: 

– Two FCRs were submitted to EPA during this period (see Section f below). 

d) List of all activities scheduled for the next quarter: 

– Continue receiving and validating data for the Phase 1 sediment coring. 

– Continue receiving and validating data for the riverbank soil sampling.  

– Continue analyzing subsequent riverbank soil and sediment core samples based 
on their respective decision trees in the Pre-design Investigation (PDI) Work 
Plan. 

– Continue planning, coordination, and subcontracting for the completion of the 
Phase 1 sediment coring sampling effort, the geotechnical coring, groundwater 
study piezometer installation work, Phase 1 groundwater study work, and 
Phase 2 sediment work. 

e) Information regarding percentage of completion, unresolved delays encountered or 
anticipated that may affect the future schedule for implementation of the Arkema 
RD Work, and a description of efforts made to mitigate those delays or anticipated 
delays: 

– The Phase 1 PDI work in accordance with the EPA-approved PDI Work Plan is 
approximately 55 percent completed. 

– To date, 87 coring stations have been cored and sampled (SC-36 was re-
sampled). The remaining sediment coring fieldwork will commence in Q3 2022.     

f) List of any modifications to the work plans or other schedules that Respondent 
Arkema has proposed or that have been approved by EPA: 

– FCR-17: Vibracore Step-Outs into the Navigation Channel.  Submitted on 
March 30, 2022; EPA approved on April 4, 2022. 



Ms. Madi Novak 
July 13, 2022 
Page 4 
 
 
 

 

– FCR-18: Vibracore Step-Outs and Step-Ins to Delineate Chlorobenzene.  
Submitted on May 9, 2022; EPA approved on May 10, 2022.   

g) List of all activities undertaken in support of the CIP during the reporting period 
and those to be undertaken in the next quarter: 

– LSS participated in the June 8, 2022, Portland Harbor Collaborative Group 
meeting as an observer.  LSS intends to be an observer at the next Collaborative 
Group meeting scheduled for September 14, 2022. 

 

Please contact me at (503) 943-3614 or Mike Pinto at (484) 437-1991 if you have any 
questions or comments pertaining to this progress report. 

Sincerely, 
 

 
 
Eron Dodak, R.G. 
Senior Consultant 
 


